
U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

us EPA RECORDS CENTER REGION 5 

I. HEADING 

DATE: 1 April 2003 ' " "^'geze 

SUBJECT: Lockformer Site 

FROM: Steve Faryan, On-Scene Coordinator (OSC), U.S. EPA, ERB-RS2, Chicago, IL 

TO: C. Stanton, U.S. EPA ERB stanton.colby@epa.gov 

T. Geishecker, U.S. EPA ERB RS2 geishecker.thomas@epa.gov 
W. Messenger, U.S. EPA ERB/ESS messenger.wllliam@epa.gov 
M. Bensing, U.S. EPA ERB bensing.milagros@epa.gov 
J. Maritote, U.S. EPA ERB maritote.john@epa.gov 
W. Wagner, U.S. EPA-ORC, wagner.william@epa.gov 
M. Ryan, Illinois EPA FAX 217/782-3258 
S. Komperda, Illinois EPA FAX 217/782-3258 
K. Pohn, IL AGO FAX 312/814-2347 
H.Chinn, ILAGO FAX 312/814-2347 
M. Kalsted, Village of Lisle FAX 630/ 271-4104 

POLREP NO: 7- PRP LEAD - 1 0 February 2003 to 28 March 2003 

II. BACKGROUND 

Site ID No.: ILD05110929 

Contract/Delivery Order Number: N/A 
Response Authority: CERCLA 
CERCLIS ID Number: 
NPL Status: Non-NPL 
State Notification: Illinois EPA notified 
Latitude/Longitude: 41° 47' 32.9" N/ 88° 2' 40.0" W 
Start Date: 22 July 2002 
Demobilization Date: N/A 

Completion Date: N/A 

III. SITE HISTORY 

See Initial POLREP. 

IV. RESPONSE INFORMATION 

A. Situation 

1) Current Situation 

U.S. EPA OSC Steve Faryan and Weston Solutions Inc. (WSI) START personal conduct oversight, while 
PRP contractor installs electrodes, vapor recovery wells and temperature probes for the Electrical 
Resistive Heating (ERH) technology. OSC and START have also been conducting oversight during the 
SVE piping and annexation, construction of the building addition, sampling activities for disposal and 
transportation and disposal of the soil cuttings. 
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2) Removal Actions Taken to Date 

• On 10 February 2003, Lockformer contractors started installing the ERH electrodes. Installation 
of electrodes in subarea 2A , 2B, 1D, 1E, 1F and 1C are completed. A total of one hundred 
fourty-four electrodes have been installed. 

• On 28 February 2003, meeting was held at the village to discuss site status, upcoming tasks, 
confirmation sampling and pending reports/plans/data. A walk-through of the site was conducted 
for the Fire and Police Department. 

• On 17 March 2003, Lockformer contractors started piping and annexing the SVE wells. 

• On 18 March 2003, Lockformer contractors started installing vapor recovery wells around the 
perimeter of the heating area in area 1 and 2. All twenty-four wells have been installed. 

• On 20 March 2003, Lockformer contractors started installing temperature probes in area 1 and 2. 
A total of eleven have been installed. 

• On 24 March 2003, meeting was held at Lockformer to discuss site status and upcoming tasks. 

• On 25 March 2003, Lockformer contractors extended the gravel road to the building addtion. 

• On 27 March 2003, a Public Availability Session was held at the village. 

• OSC Faryan meet with the Village Board of Directors to discuss site status and upcoming tasks. 

• Sampled excavated soil stock piles for disposal. 

• Construction of the building addition continues. Over-head doors, fire sprinklers, roof and some 
plumbing have been installed. 

• Transported and Disposed soil cuttings and asphalt off-site. 

3) Enforcement N/A 

B. Planned Removal Activities 

• PRP will remediate the surficial silty clay till and fill in Area 1, 2 and former degreaser pit area with 
Electrical Resistive Heating (ERH) technology. 

• PRP will remediate the mass waste sand and gravel in Area 1 and 2 with SVE technology. 

C. Next Steps 

• Continue installing electrodes and temperature probes. Sixty-eight electrodes and eleven 
temperature probes need to be installed. 

• Continue installing equipment and process piping to the SVE wells. 

• Continue construction of the building addition. 
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